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1. Contract Clause No. B.3, entitled, “Estimated Cost and Fee,” is modified to increase the
total estimated cost for the four year/nine month extension period by $750,000,000.00
from $1,425,000.00 to $2,175,000.00, thereby increasing the total estimated cost for the
nine year/nine month contract period from $2,925,000,000.00 to $3,675,000,000.00. 
Contract Clause No. B.3, “Estimated Cost and Fee is stated below in its entirety.

B.3 ESTIMATED COSTS AND FEE     

The estimated cost of the contract for the first five years is $1,500,000,000.00.  The
estimated cost for the four year/nine month extension is $2,175,000.00 for a total
estimated cost for the nine year/nine month of $3,675,000,000.00.  The total estimated
cost and available fee for each fiscal year will be established annually by the Government
and set forth in a modification to this provision.  A base fee and a maximum performance
fee is payable in accordance with Clause I.105, DEAR 970.5215-1, Total Available Fee:
Base Fee Amount and Performance Fee Amount (DEC 2000).”

 
For the period October 1, 2003 through September 30, 2004:

Estimated Cost $480,000,000
Available Performance Fee $27,300,000

Pursuant to Clause H.32, Provisional Payment of Incentives,” the Contractor is hereby
authorized a provisional fee in accordance with the “FY 2004 Provisional Fee Payment”
letter dated November 4, 2003, which is payable at the end of each month during FY
2004 pending final determination of the fee earned for FY 2004.

(END OF MODIFICATION)


